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Department of Parks and Recreation
City of Frisco, Texas

Memorandum
To: Community Development Corporation Board Members
Cc: Henry J. Hill, Deputy City Manager
Rick Wieland, Director of Parks and Recreation
From: Dudley Raymond, Planning and Business Development Manager
Date: February 16, 2009

Subject:  Monthly Update on the Construction and Status of Capital Projects
within the Parks & Recreation Department

B.F. Phillips Community Park — Phase 2

The consultants are proceeding with the preparation of the design and construction
drawings for Phase 2.

Cottonwood Creek Project

Project is on hold until developer is ready to move forward.
Beavers Bend Trail Extension and Pond Rehabilitation

The park is complete with the exception of punch list items.
Crescent Park

The park is complete, except for the punch list items and as-builts.
Stephens Green Park

The park is complete with the exception of punch list items.



Hummingbird Park

The project should be completed by the end of January, with the exception of punch
list items.

Hickory Street Tail Project

This project is currently out to Bid. Construction should begin in May and be
completed by the end of the summer.

Youth Center / Community Center Demo

The demolition contract is currently out to Bid. We will attempt to take the design
contract to Council in February.

Stonelake Trail Extension
The project will be complete by the end of February.
Dog Park
The Master Plan revision was approved by City Council. This project waits funding.
Chapel Creek Phase 2
The consultants are completing the construction documents for this work. The timing
of this project will be driven by when the developer constructs the next phase of the
subdivision.
College Parkway Trail
The project will be out to Bid in February.

Bicentennial Expansion

City Council approved the design contract and the Consultants will begin the design
process in February.

Duncan Park

The consultants are working on the design and construction drawings for the
renovation. The project should bid this spring.

Preston North

We will have a public input meeting at 7:00 p.m. on Monday, February 16th at Spears
Elementary School to discuss the possible renovations to the existing park. With J.C.



Grant Park completed and providing many of the same functions that this park
provided, Staff is going to determine the desire for the elements within the park. We
have been approached in the past by local residents wanting to remove all the play
elements from the park.

Hike and Bike

Parks and Recreation, Engineering, and Public Works have developed a plan where
the signage program recommended by the Hike and Bike Master Plan, can be
implemented. Our Engineering Department did the design work and the Public Works
Department will install all of the signs, approximately 350 in total. This work should be
completed by summer.

Staff has begun developing bid documents to bid the off-street trail projects identified
within the implementation plan. The first projects we will bid this year are:

Legacy Drive — Lebanon Road to the Legacy Christian Academy
Lebanon Road — Dallas North Tollway to Teel
Wade Boulevard — Ohio Drive to Preston

Spraypark

Staff anticipates taking a contract for design and construction to City Council in
February. At this time, we are behind schedule, but the supplier is attempting to keep
the deadline of having the project completed prior to the beginning of summer.

Shawnee Sports Complex

The lights have been replaced and Staff should do a final walk through and
acceptance in February. The consultants continue to develop the construction
drawings. We anticipate bidding the project in March and starting construction in
June. Construction should be 90-120 days.



